Project on Schedule for

167 860J 200.92-CC T12-0084 1652 700N (n) Shelbyville Shelby AFLS&G/APPR DM/JRS 6/06/13 completion date.
167 050S 169.80-CC 1800N

167 051Y 170.50-CC 1400E Project on Schedule for
167 257Y 172.60-CC T12-0139 1627 1600N Sullivan Moultrie Crossing Surface Widening DM/JRS 4/03/13 completion date.

Inventory List

1/25/2013




